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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:48PM

Contract No.:  04-0120F4

Diary #: 387 Const Calendar Day: 960 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

25-Apr-2012  Wednesday
Transportation Engineer

Over Time:

Status:

Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary:
General Comments
ITEM 69 ERECT SUSPENDER SYSTEM:

No inspection of this work.

INSPECTOR OT REMARK:

start tomorrow morning.

Dispute

[]

In preparation for upcoming work on the suspenders, ABF moves this material from the yard behind the
Working Drawing Campus (WDC) to the water front/dockside and some of the material is loaded onto a
barge. Today is the first day of moving suspenders and loading them on a barge. This work involves the
P360 (id 002131) forklift, Whirley Crane, operators, and ironworkers (foreman James Sturgeon’s crew).

2 hours OT - preparing for upcoming CCO 240 Saddle Divider Plate Blocking work by reviewing the CCO
details and correspondence on this issue. | am reviewing the details late today, because this work may
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